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Determine
Property 
Needs
13 Weeks 

Evaluate Market 
Alternatives
12 Weeks 

Project 
Administration 
19 Weeks 

Review Pricing
17 Weeks 

Go Live Week 

3 Weeks 

Project Close Out
9 Weeks 


